
 

 HLC AGENDA: 02-06-13 
 ITEM: 4.b. 

 TO:  HISTORIC LANDMARKS FROM: Ray Salvano 
  COMMISSION   
   
SUBJECT:  REPORT ON POTENTIAL LIGHT DATE: 01-30-13 
 RAIL TRACK MODIFICATIONS AT  
 ST. JAMES STATION 
              

 
Council District: 3 

RECOMMENDATION 
 
Receive the report and provide comments on the potential light rail track modifications at the St. 
James Station. 
 
BACKGROUND 
 
The Santa Clara Valley Transportation Authority (VTA)’s Light Rail Efficiency Project is a 
major reconfiguration of Light Rail Transit (LRT) to better serve riders and respond to the 
extension of BART service to San José in 2017. The Light Rail Efficiency Project advances 
projects and operating changes identified in the 2010 Light Rail Systems Analysis as the most 
cost-effective strategies for attracting riders. The opening of the San Francisco 49ers Stadium in 
along the Tasman Light Rail corridor in 2014 provides an impetus for accelerating the efficiency 
projects to provide significant rider benefits in advance of 2017.   
 
VTA is advancing preliminary engineering on Phase I projects, with the hopes of completing 
them in advance of the opening of the 49ers Stadium in 2014. Phase I projects include: 
 

1. Southern Express will expand pilot Commuter Express service to provide All-Day 
Express Service on Santa Teresa—Alum Rock line 

2. Almaden Local will establish a new line from Almaden to Mountain View, including 
direct service from Almaden to downtown San José 

3. Winchester—Downtown San José line will turn back Winchester service in downtown 
San José (Almaden line provides connection to Mountain View) 

4. New special event service between Mountain View and Alum Rock will serve stadium 
events and prepare for the 2017 BART connection in Milpitas 

5. First Street Speed Improvements will increase LRT operating speeds on North First 
Street North of Civic Center Station and also on the Downtown Transit Mall 

6. Transit Signal Priority will implement a system-wide real-time, reliable transit signal 
prioritization and light rail vehicle detection system to increase LRT operating speeds 
 

Attachment A, Transit Fact Sheet, further describes the Light Rail Efficiency Project.  
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ANALYSIS 
 
One of the three essential capital projects identified to support the new LRT Service Plan is a 
By-Pass Track in the downtown area. The By-Pass Track provides the operational flexibility that 
will enable the launch of new local service between Almaden and Mountain View, and will 
facilitate major expansion of existing Commuter Express service to provide All-Day express 
service on the Santa Teresa – Alum Rock line between Ohlone/Chynoweth Station and 
downtown San José. Attachment B illustrates this future service reconfiguration. 
 
As reported at the December 3, 2012 meeting of the Transportation and Environment 
Committee, VTA has developed over a dozen alternative locations to construct a by-pass track, 
and continues to evaluate options based on community input and criteria including passenger 
convenience, stations served, operational safety, traffic impacts, parkland impacts, parking 
impacts, construction impacts, and capital and operating costs.   
 
By-Pass Track Operations – St James Station Alternatives 
 
Discussions between City and VTA staff in October 2012 focused on constructing a by-pass 
track adjacent to the St. James Station on either 1st Street or 2nd Street between St. John and St. 
James Streets. Both alternatives would construct the passing track in the existing bus-only lane, 
increasing transit utilization of roadway already designated for transit. Bus service would be 
maintained in the new LRT/bus lane. It is noted that the 2nd Street alternative as originally 
envisioned would also require the widening of a portion of 2nd Street to accommodate auto, bus 
and light rail uses. The widening would be consistent with the existing street width toward the 
southern end of the block.  
 
Operationally, the by-pass track will allow Express and Local trains to depart from the existing 
main line during short, recurring periods when Winchester trains are waiting at the platform 
between their in- and out-bound runs. Express and Local trains will serve St James Station from 
the by-pass track and then proceed. The by-pass track enables rider-friendly train spacing and 
facilitates safe operations on the two single-track segments of the Winchester line. Winchester 
trains are typically one car and never exceed two cars. A two-car train is approximately 180 feet 
long, occupying about the same space as nine parallel-parked automobiles. The following table 
illustrates how long Winchester trains are scheduled to layover at St James Station: 
 
Winchester Line Layover at Station, Typical Weekday 
Scheduled Layover Time1 Cumulative Time per Hour Layover Time as Percent 
3.5 minutes (min) per trip   
4 trips per peak hour   14 min per peak hour           23% of each peak hour 
2 trips per off peak hour     7 min per off peak hour           12% of each off peak hour 
     14% of entire day (203 minutes) 
1Sometimes a train arrives a little early or late, individual layover times will vary slightly from schedule 
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Historic Context 
 
2nd Street did not exist in this area until the mid-1950s, while 1st Street has a rich transit history, 
dating back to the early days of the City and St James Park. From the 1880s to the late 1930s, 1st 
Street had two streetcar tracks providing two-way transit service. These tracks were removed and 
paved over in the 1940s. Construction of modern LRT was completed on 1st and 2nd Streets in 
1988, with stations at St James Park. In 2007, the Downtown San José Light Rail Platform 
Retrofit project updated the current St James Stations to allow level boarding and exiting 
between light rail vehicles and station platforms and to provide additional station renovation.  
 
Current Status 
 

 Of the two potential by-pass track locations in the vicinity of St. James Park, VTA and 
City staff agree the 1st Street location is preferred over 2nd Street, as it avoids widening 
2nd Street and is consistent with established robust transit service on 1st Street. 
Attachment C provides a Plan View and Photo Simulation of the 1st Street alternative.  

 
 On January 9, 2013, the Parks Commission received information on the project and 

considered its impact on St James Park. Commissioners were informed that other 
locations outside the vicinity of the Park are under consideration, but given their purview, 
the two options proposed closest to St James Park were emphasized. Commissioners 
considered how the By-Pass Track would operate and how long the Winchester line 
would layover at St James Station under the future LRT Service Plan. Staff informed 
Commissioners of concerns that have been expressed regarding potential safety and 
visual impacts to the Park. Staff also shared the counterpoint that more activity may 
provide additional eyes on the Park and provide safety in numbers. The Commission 
voted to “Accept the Report with preference for the First Street option.” Staff offered to 
return to the Commission to provide an update once a final location has been 
recommended. 

 
 One alternative to 1st Street is to construct a new facility 1.5 miles north of Downtown to 

layover the Winchester line north of Civic Center Station near the existing LRT 
Operations and Maintenance facility on Younger Street. This option would add a third 
line to a corridor that already has the highest levels of LRT service. The $1.8 million 
additional annual operating cost of this option would impact other VTA services. 
Younger is the only entrance to the LRT Operations and Maintenance yard and cannot be 
blocked by a train. VTA has indicated this alternative has unacceptable impacts to 
system-wide LRT operations, unless a substantial investment is made to create a new 
entrance to the yard off 1st Street north of Younger.  

 
 Additional alternatives remain under consideration and are described in Attachment D, 

Draft Presentation.  
 
Due to the historic significance of St. James Park and the proposed project location in the St 
James Square Historic District, City and VTA staff will be attending the February 6, 2013, 
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meeting of the Historic Landmarks Commission to provide additional detail and receive 
comments on this project.  
 
       /s/ 

RAY SALVANO 
Acting Deputy Director 

   
   
   
 
Attachment A:  Transit Fact Sheet 
Attachment B:  Expanded Service from South San José 
Attachment C:  First Street Alternative Plan View and Photo Simulation 
Attachment D:  Draft Presentation 
 



Project Overview

The Light Rail Efficiency Project is a major reconfiguration of VTA’s Light Rail Transit (LRT) 
system to better serve riders and respond to the extension of BART service to San José. 
The Light Rail Efficiency Project advances projects and operating changes identified in the 
2010 Light Rail Systems Analysis as the most cost-effective strategies for attracting riders. 

Project Features 

Phase 1

• Southern Express will expand pilot Commuter Express service to all-day express 
       service on Santa Teresa – Alum Rock line (Blue line) 

• Almaden Local will establish a new line from Almaden to Mountain View, including 
      direct service from Almaden to downtown San José (Green line) 

• New special event service between Mountain View and Alum Rock will serve 
      stadium events and prepare for the 2017 BART connection

• Winchester – Downtown San José line (Purple line) will turn back Winchester 
      service in downtown San José because new Almaden line will provide connection to 
      Mountain View

• First Street Speed Improvements will increase maximum LRT speeds on North 
      First Street from 35 to 45 mph and improve Downtown Transit Mall operations

• Transit Signal Priority will implement a system-wide real-time, reliable transit 
      signal prioritization and light rail vehicle detection system to increase LRT 
      operating speeds 

Phase 2

• Northern Express will establish new line from Mountain View to Alum Rock 
      (Red line) to connect with Caltrain and the new Milpitas BART Station, 
      commensurate with the opening of the BART Silicon Valley Berryessa extension.  

Rider Benefits

Ohlone/Chynoweth to Convention Center: 13 min travel time today
With LRT Efficiency Project:    9 min, 30% travel time reduction

Almaden to Santa Clara:               26 min travel time today
With LRT Efficiency Project:   20 min, 23% travel time reduction

Milpitas LRT/BART to Great America:        23 min travel time today
With LRT Efficiency Project:                        16 min, 30% travel time reduction

Essential Capital Improvements Enable LRT Service Improvements

• Mountain View double track, Phase I and Phase II
• Santa Clara Light Rail Vehicle Storage
• Downtown San José By-Pass Track
• Fencing, safety enhancements, and street design changes along North First Street 

FACT SHEET: Transit
Light Rail Efficiency Project

Continued on back
LRT 2017 1/28/13



Capital Cost

• Estimated to cost $25 million (Phase 1) 

• Estimated to cost $35 million (Phase 2) 

Project Schedule and Milestones

The complete program of capital improvements and operating changes included in the Light Rail Efficiency Project will be 
accomplished in two phases and coordinated with the 2014 and 2017 increases in demand.

How to Reach Us 

For more information on the Light Rail Efficiency Project call VTA Community Outreach at (408) 321-7575, TTY only (408) 321-2300, 
email community.outreach@vta.org or visit us on the web at http://www.vta.org/lightrail/

VTA Mission: VTA provides sustainable, accessible, community-focused transportation options that are innovative, 
environmentally responsible, and promote the vitality of our region.

Light Rail Efficiency Project
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Current

San José By-Pass Track Integral to New Almaden & Express Services

Current

Proposed

Non-stop 
Service

No 
transfers
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Without By-Pass Track, new Service Plan cannot be implemented without 
additional Operating Subsidy and more extensive Capital Investment  





First Street By‐Pass Track Photo Simulations:       EXISTING CONDITIONS, LOOKING SOUTHWEST FROM ST JAMES PARK 

 



PROPOSED BY‐PASS TRACK, VIEW OF NORTH BOUND TRAIN PASSING, LOOKING SOUTHWEST FROM ST JAMES PARK 

 



EXISTING CONDITIONS, BETWEEN TRAIN ACTIVITY, LOOKING SOUTH FROM ST JAMES STREET 

 



PROPOSED BY‐PASS TRACK, VIEW OF NORTH BOUND TRAIN PASSING, LOOKING SOUTH FROM ST JAMES STREET 

 



PROPOSED BY‐PASS TRACK, BETWEEN TRAIN ACTIVITY, LOOKING SOUTH FROM ST JAMES STREET 

 



EXISTING CONDITIONS, BETWEEN TRAIN ACTIVITY, LOOKING NORTH EAST FROM POST OFFICE 

 



PROPOSED BY‐PASS TRACK, BETWEEN TRAIN ACTIVITY, LOOKING NORTH EAST FROM POST OFFICE 
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Project began September 2008

Light Rail Transit Systems Analysis Background

• Project began September 2008

• Comprehensive evaluation of the existing light rail system -- focus on making 
the system as effective and efficient as possiblethe system as effective and efficient as possible

• Operations and capital improvements analyzed and tested

• Evaluation of the LRT system to handle projected growth to the years 2018 
and 2035

• Board Adopted Light Rail Improvement Plan May 2010

2



2010 LRT System Analysis Study Goals

• Increase Ridership

• Speed up the Systemp p y

• Spend Money Wisely• Spend Money Wisely

• Be More Relevant to the Needs of the Valley

3



VTA Light Rail SystemExisting LRT System

34,380  average  
weekday ridership

42 2 il 62 t ti
4

42.2 miles, 62 stations



Light Rail: Constraints and Opportunities
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Priority
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5Transfers Required



San Jose forsees major increase in Transit Use

San José Transit Mode Split Targeted to Rise from 4 to 20% 

6

Adopted San José 2040 General Plan



Efficiency Projects Transform 2017 Network to Serve New Markets
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Light Rail Efficiency Project, Phase I

• Southern Express will expand pilot Commuter Express to all‐day Express 
Service on Santa Teresa to Alum Rock line

• Almaden Local will establish new service from Almaden to Mountain View, 
no transfers from Almaden to Downtown 

• New special event service between Mountain View and Alum Rock will serve 
stadium events and prepare for 2017 BART connection

• Winchester – Downtown line will turn back Winchester line from Campbell in 
Downtown San José 

• First Street Speed Improvements will increase LRT speeds

• Transit Signal Priority will implement real‐time, reliable transit signal 
prioritization and light rail vehicle detection system to increase LRT speeds
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Rider Benefits:  Travel Times with LRT Efficiency Projects

Trip Key Improvements Existing 
Travel Time

With LRT 
Efficiency 

Project

Travel 
Time 

Savings

Estimated 
drive time 

2018
Ohlone/Chynoweth 

to 
Convention Center

All Day Express 
Service 13 min 9 min 

30% travel 
time 

reduction
13 min

Almaden
to 

Santa Clara

No transfer required at 
Ohlone/Chynoweth 26 min 20 min 

23% travel 
time 

reduction
26 min

Santa Clara reduction

Milpitas (BART) New directMilpitas (BART) 
to 

Great America 
(49ers Stadium)

connection, No 
transfer required at 

Tasman, Signal Timing 
improvements

23 min 16 min
30% Travel 

time 
Reduction

17 min

9

improvements



LRT Efficiency Projects Support Cost-Effective Ridership Growth

Current Weekday Ridership 34,380 Daily Boardings ‐‐

2018 No Project 54,836 Daily Boardings  +  59%

2018 LRT Efficiency Project 62,678 Daily Boardings  +  82%

2018 No Project 54,836 Daily Boardings

2018 LRT Efficiency Project 62 678 Daily Boardings2018 LRT Efficiency Project 62,678 Daily Boardings

Difference 7,842 Daily Boardings +  14%
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Riders will realize benefits in advance of 2017 
if LRT Improvements can be delivered earlierp

August 2014g

Source: 49ers Stadium EIR, 2009/ AECOM, 2012
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Current

San José By-Pass Track Integral to New Almaden & Express Services

Current

Proposed

Non-stop 
Service

No 
transfers

12

Without By-Pass Track, new Service Plan cannot be implemented without 
additional Operating Subsidy and more extensive Capital Investment  
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Illustration of Proposed By‐Pass Track installed in existing Bus Only lane on 2nd Stp y g y
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Winchester Train sched led to la o er for 3 5 min tes bet een Inbo nd andWinchester Train scheduled to layover for 3.5 minutes between Inbound and 
Outbound runs on existing Track at St James Station 
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Almaden Train arri ing from north hile Winchester Train is la ing o erAlmaden Train arriving from north while Winchester Train is laying over
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Almaden Train p lls into St James Station on B Pass Track ser es station andAlmaden Train pulls into St. James Station on By‐Pass Track, serves station and 
departs
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Santa Teresa Train pulls into St. James Station, serves station and departs
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San José By‐Pass Track Options Under Study
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San José By‐Pass Track Options Under Study
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Not All Alternatives are Equal
• Two are not constructable (7 & 8 on Devine St)

• Some do not get riders to their desired destination (11 & 12)• Some do not get riders to their desired destination (11 & 12)

• Two impact park land (3 & 4)

• Others introduce tail tracks to the city’s densest blocks (6 & 12)

• Some impact neighborhood circulation (9 & 10)

• Capital costs vary widely, from $ 6.0 to $25.0 M

(Most cost effective options located at existing stations)(Most cost effective options located at existing stations)

• Two have significant operating cost impacts (13 & 14)

21



Two Options in Existing Bus Lane Best Meet Transit Objective
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First Street option avoids widening 2nd Street, reflects past history
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Transit is part of Historic Urban Fabric on First Street 

24View looking south down north First Street from corner of St James Street, 1920‐1925



Transit is Part of St James Historic District
• St James Park established 1868

Fi t St t R il d C b ti i 1872• First Street Railroad Company began operations in 1872

• Originally, horse‐drawn streetcars used rail tracks for passenger 
comfort and speed

25



Transit is Part of St James Historic District

• In 1880s, electric streetcars replaced horse‐drawn street cars

• For over 50 years, electric street cars served nearly 130 miles of Santa 
Clara County, including two tracks on First Street. 

• Street car service discontinued April 10, 1938, replaced by bus service

• Old trolley lines removed and paved over in the 1940s• Old trolley lines removed and paved over in the 1940s 

• New road on 2nd Street introduced through St James Park in 1955 

• VTA is committed to following St James Historic District Design 
Guidelines and to supporting St James Park Master Plan 
implementation with project design

26

implementation with project design



Then

&&1930, First and Hensley  Pre 1932, McKinley Statue and St James Hotel

NowNow

27
2007, First and Hensley 

2007, McKinley Statue, mature trees obscure views
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29Existing Conditions, Looking Southwest from St. James Park
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Proposed By-Pass Track in Use on N. First St. Northbound train
is passing Winchester Train at St. James Station in shared Bus/LRT Lane



Light Rail Efficiency Project— Next Steps

• Preferred Alternatives Identified for 2 of 3 Capital ProjectsPreferred Alternatives Identified for 2 of 3 Capital Projects

• Public Process continues on San José By‐Pass Track

• City of San José anticipated to recommend option in March 
2013

• Preliminary Engineering and Environmental Underway

• Final Design anticipated August 2013• Final Design anticipated August 2013
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January 23, 2013 
 
 
VTA Recommending Historic San Jose Park Site, PAC*SJ Opposed 
 
The Preservation Action Council of San Jose (PAC*SJ) has studied the proposal to create a VTA 
light-rail layover track on First or Second Street at St. James Park (VTA options 1, 2, 3, & 4).  The 
layover is intended to hold local trains while express trains pass on a new “run-around track”. 
Should this proposal be implemented, the visual effect of stationary, advertising-clad trains parked 
in a National Register Historic District for nearly 30 minutes of every hour will further compromise 
the historical integrity of the park and the fabric of the St. James Square National Register Historic 
District.  The impact could be so severe that the historic district could be de-listed from the National 
Register.  For these reasons, PAC*SJ strongly opposes this proposal. 
 
St. James Square lies at the heart of historic San Jose. In 1847, San Jose’s first city plan designated 
these two city blocks just north of the former Mexican city center as a public open space and the 
park was laid out by Chester Lyman in 1848.  Starting in 1868, the city planted trees and lawns, laid 
out pathways, constructed a central fountain, and renamed the site St. James Park.  In 1977, the park 
and its surroundings, taken as one unit, were placed on the National Register of Historic Places as 
the St. James Square Historic District.   
 
Over the years, some of the most distinguished buildings in the city were located overlooking this 
public square:  Trinity Episcopal Cathedral, Santa Clara County Courthouse, First Unitarian 
Church, First Church of Christ Scientist, St. Claire Club, San Jose Athletic Club (formerly the 
Masonic Hall) and San Jose Post Office remain.  
 
The park has been a focal point of San Jose’s history, being the site of various civic and cultural 
activities. President William McKinley spoke there in 1901.  Following the 1906 earthquake, the 
National Guard camped in the park to aid in the city’s recovery.  In 1933 the Hart kidnapping 
suspects were lynched from trees in the park.  Robert Kennedy spoke there in 1968 just before his 
assassination. 
 
Since its inception, the park has been the subject of numerous designs and master plans, with the 
latest master plan being adopted in 2002. Implementation of these plans has been slow or 
nonexistent. In the ten years since the adoption of the most recent plan, the only significant 
improvement to the park has been the removal in 2011 of the ‘temporary’ senior center structures in 
the east block, continuing San Jose’s neglect of and indifference to St. James Park and its 
surroundings. 
 
The current park master plan says, “Retain unobstructed views into the park,” something the 
current VTA proposal would clearly violate.  Parked trains would effectively split the park in two in 
the VTA’s preferred option or separate it from civic activities at the County Court House and Post 
Office building in the alternative option. Police oversight for illegal activities in the park would 
become even more difficult.  VTA options 1-4 would disrupt the square as a unit that is listed in the 
National Register. 
 



  

 

 
The flow of people and events in a “pedestrian spine” through the center of the park as 
contemplated in the master plan would be disrupted under the current proposal.  As stated in the 
plan, “The vehicular traffic on Second Street limits a sense of unification within the park and 
impedes pedestrian park users.” The proposed project will exacerbate this split between the two 
halves of the park. 
 
The Preservation Action Council of San Jose recognizes the community benefit of the VTA’s effort to 
increase efficiency and generate new passengers for light rail. We just do not believe this “layover 
track” in St. James Park is the right place for this effort. There are alternative locations along the 
light rail line, some already owned by the VTA, which are more appropriate and do not adversely 
impact the historic core of San Jose.  VTA claims of excessive operating costs for attractive 
alternatives such as those near Civic Center station remain unsubstantiated.   
 
For all these reasons, PAC*SJ opposes layover track locations in and around St. James Park. 
 
Yours sincerely, 

 
 
Eric Thacker 
President 
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